


THE 

COMPANY 
Remediation Uroup 

Kevin James 
Construction Engineering Manager 
kjames@doerun.com 

January 12, 2015 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 

Re: The Doe Run Company - Bonne Terre Superfund Site Quarterly Progress Report 

Dear Mr. Gunter: 

As required by Article VIII, Section 33 of the Administrative Order on Consent (Docket No. 
CERCLA-7-2000-0024) and Article VIII, Section 29 of the Administrative Order on Consent 
(Docket No. CERCLA-7-2000-0025) for the referenced project and on behalf of The Doe Run 
Company, the progress report for the period October 1, 2014 through December 31, 2014 is enclosed. 
If you have any questions or comments, please call me at 573-626-2096. 

Kevin James 
Construction Engineering Manager 

Enclosures 
c: Mark Yingling - TDRC (electronic only) 

Chris Neaville - TDRC (electronic only) 
Michael Montgomery - TDRC (electronic only) 
Brandon Wiles - MDNR 
Ty Morris - Barr Engineering 

Sincerely, 

35 Iron County Rd. #1, Viburnum, MO 65566 
Telephone: (573) 626-2096 



Bonne Terre Mine Tailings Site 
Bonne Terre, Missouri 

Removal Action - Quarterly Progress Report 
Period: October 1, 2014 - December 31, 2014 

1. Significant Developments and Work Performed this Period: 

a. As per the submitted Post Removal Site Control Plan (PRSCP), the fourth quarter stormwater 
sampling event for the southern detention basin sampling point (eastern portion) was not completed. 

b. Completed the fourth quarter 2014 site inspection on the western portion of the Bonne Terre Mine 
Tailings Site. 

c. Continued work on the Removal Action Report for the Eastern Portion of the Bonne Terre Mine 
Tailings Site. 

d. Worked on the 2014 O&M Report for the western portion of the Bonne Terre Mine Tailings Site. 

2. Problems Encountered This Period: 

a. None. 

3. Significant Developments Anticipated and Work Scheduled Next Period: 

a. Complete the 2014 O&M Report for the western portion of the Bonne Terre Mine Tailings Site. 

b. Continue work on the Removal Action Report for the Eastern Portion of the Bonne Terre Mine 
Tailings Site. 

4. Planned Resolutions of Past or Anticipated Problems: 

a. None. 

5. Changes in Personnel: 

a. Mark Nations has retired from The Doe Run Company and will no longer act as the Project 
Coordinator. 

b. Kevin James will now be the Project Coordinator for The Doe Run Company. In accordance with 
Section VIII, Paragraph 31 and Section VIII, Paragraph 27, of the above referenced Administrative 
Orders on Consent this will serve as the written notice of the change in Project Coordinators. 

c. The following members of the remediation group working in the Old Lead Belt region have been 
transferred to positions at the active mining and milling operations - Chris Rawlins, Keith Bates, 
Adam Mills, and Steve Sadler. 
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